COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 16: 27: 36
CONTI D: C20940 ESTI MATE NO: 0008 PROG SPEC YR 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 109.5 DAYS TINE ALLOW 103 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TIME: 106.31 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PRQIECT COUNTI ES: VELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 02/ 25/ 2019 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME SToppep 03/05/2019
DATE CONTRACT EXECUTED 05/15/2018 DATE ACCEPTED 03/ 05/ 2019
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 08/20/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,869, 833.67 PARTI Cl PATI NG $ - 14, 950. 00 $ -14, 950. 00
AWARD PRQJECT AMI:  $  1,748,999.00 NON-PARTI Cl PATI NG 1,783, 320. 13 78, 119. 50
PERCENT COVPLETE: 94.57% TOTAL EARNI NGS 1, 768, 370. 13 63, 169. 50
FUNDS AVAI LABLE: $ 101, 463. 54 STOCKPI LED MATERI ALS 0.00 -21,250. 00
GROSS EARNI NGS 1, 768, 370. 13 41, 919. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 26, 234.99 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,742,135. 14 41,919. 50
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,742,135. 14 41, 919. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41,7971;56 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0008 16: 27: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Removal of Sidewal k 39. 750 39. 750
Sy 0. 000 0.00
79. 41000 39. 750 3, 156. 55
0010 202-00201 Renoval of Curb 5.500 5. 500
LF 0. 000 0. 00
466. 81000 5. 500 2,567. 46
0015 202- 00203 Renoval of Curb and Gutter 47.000 47.000
LF 0. 000 0.00
119. 22000 47.000 5,603. 34
0020 202-00220 Renoval of Asphalt Mat 30. 000 30. 000
SY 0. 000 0. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 6. 000 6. 000
EACH 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 24. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 25. 000 37, 500. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 166. 500 166. 500
LF 0. 000 0.00
40. 10000 166. 500 6, 676. 65
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 39. 000 39. 000
LF 0. 000 0. 00
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 23. 000 23. 000
HOUR 0. 000 0. 00
5. 00000 23.000 115. 00
0050 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0.00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0008 16: 27: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 059 0. 000
ACRE 0. 059 29.50
500. 00000 0. 059 29.50
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0100 607-11525 Fence (Plastic) 160. 000 160. 000
LF 0. 000 0.00
6. 00000 160. 000 960. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 92. 250 92. 250
SY 0. 000 0. 00
334. 54000 92. 250 30, 861. 32
0110 609-20010 Curb Type 2 (Section B) 47.000 47.000
LF 0. 000 0.00

363. 34000 47.000 17,076. 98



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20940- BI D ESTI MATE RUN 02/ 28/ 2019
PRQIECT STAR400- 347 ESTI MATE NO 0008 16: 27: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 25. 500 25. 500
LF 0. 000 0. 00
412. 64000 25.500 10, 522. 32
0120 613-00206 2 Inch Electrical Conduit (Bored) 304. 000 304. 000
LF 0. 000 0. 00
62. 50000 304. 000 19, 000. 00
0125 613-00306 3 Inch Electrical Conduit (Bored) 389. 000 389. 000
LF 0. 000 0. 00
98. 50000 389. 000 38, 316. 50
0130 613-01200 2 Inch Electrical Conduit (Plastic) 704.500 690. 500
LF 14. 000 420. 00
30. 00000 704. 500 21, 135. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 666. 500 655. 500
LF 11. 000 220. 00
20. 00000 666. 500 13, 330. 00
0140 613-07001 Type One Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3.000 3, 000. 00
0145 613-07004 Type Four Pull Box 12. 000 11.000
EACH 1. 000 1, 500. 00
1, 500. 00000 12. 000 18, 000. 00
0150 613-10000 Wring 1. 000 0. 360
LS 0. 640 25, 600. 00
40, 000. 00000 1. 000 40, 000. 00
0155 613-80130 Service Meter Cabinet 8. 000 7.000
EACH 1.000 6, 000. 00
6, 000. 00000 8. 000 48, 000. 00
0160 614-72855 Traffic Signal Controller Cabinet 25. 000 24.000
EACH 1. 000 18, 000. 00
18, 000. 00000 25. 000 450, 000. 00
0160 MATERI AL ALLOWANCE Traffic Signal Controller Cabinet 0. 850
EACH -0. 850 - 15, 300. 00
18, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 614-86105

0170

614-86748

0175

614- 86800

0175

0180

614- 87690

0185

614-87704

0190

626- 00000

0195

630- 00000

0200

630- 00003

0205

630- 00007

0210 630-00012

C20940

STAR400- 347

20940-BID

| TEM
DESCRI PTI ON

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

MATERI AL ALLOMANCE Uni nt errupt ed Power Supply

Et hernet Switch

Et hernet Radio (Single Client)

Mobi | i zati on

Fl aggi ng

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

6. 000

2,000. 00000

71.000
EACH
4, 000. 00000

22.000
EACH
7, 000. 00000

EACH
7, 000. 00000

6. 000
EACH
4, 000. 00000

71.000
EACH
3, 000. 00000

1.000
LS
161, 122. 96000

0. 000

HOUR
25. 00000
229. 250

HOUR
100. 00000
0. 000

DAY
10. 00000
95. 000

DAY

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

71.000
0. 000
71.000

21. 000
1. 000
22.000

0. 850
-0.850
0. 000

6. 000
0. 000
6. 000

69. 000
2.000
71.000

0.986
0. 000
0.986

0. 000
0. 000
0. 000

213. 250
16. 000
229. 250

0. 000
0. 000
0. 000

88. 000
7.000
95. 000

Page 5

ESTI MATE RUN 02/ 28/ 2019

7,000

-5, 950.

6, 000

1,600

5, 250

.00

.00

00

00

.00

00

.00

.00

00

.00

00

16: 27: 36

AMOUNT

12, 000

284, 000

154, 000

24,000

213,000

158, 867

22,925

71, 250

00

00

00

.00

00

00

24

.00

00

.00

00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20940- BI D ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0008 16: 27: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80341  Construction Traffic Sign (Panel Size A) 22.000 19. 800
EACH 0. 000 0.00
100. 00000 19. 800 1, 980. 00
0220 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
200. 00000 43. 200 8, 640. 00
0225 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
500. 00000 5. 400 2,700.00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 000 0.00
1, 000. 00000 1.800 1, 800. 00
0240 630-80360 Drum Channel i zi ng Devi ce 29. 000 26.100
EACH 0. 000 0. 00
50. 00000 26. 100 1, 305. 00
0245 630- 80380 Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
20. 00000 45. 000 900. 00
0250 700-70010 F/ A M nor Contract Revisions 64, 862. 830 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70040 F/ A Rail road 6, 000. 000 5, 300. 000
F A 0. 000 0.00

1. 00000 5, 300. 000 5, 300. 00



CONTI D

C20940
20940-BID
STAR400- 347

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 7
ESTI MATE RUN 02/ 28/ 2019
16: 27: 36

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270 700-70042

0275

700- 70082

0280

700- 70380

0285

700- 70589

0295

626-01104

0310

700- 70034

0315

700- 70034

0320 700-70034

CAT NO0400

0290 620-00020

0350 620-00045

| TEM
DESCRI PTI ON
ROADVWAY
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent al

V)

*Public Info Services (Tier

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Et her net

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Li qui dat ed Damages Li qui dat ed Damages

Health & Safety Managenent

Radi o (single client) (furnish only)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
21, 600. 000
FA
1. 00000
24, 955. 370
FA
1. 00000
3, 500. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
1. 000
LS
20, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
0. 000
EACH
100. 00000
- 14, 950. 000
DAY
1. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

24, 955
0. 000 0.
370

370
00
24, 955

24, 955, 37

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0.750
0.250
1. 000

5, 000. 00

20, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

1,884,783.67$ 56, 869.50 % 1, 783, 320.

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
- 14, 950. 000
- 14, 950. 000

- 14, 950. 00

- 14, 950.

1,869,833.67$ 41,919.50$% 1, 768, 370.



